

Major Project

Student Engagement Schedule

Submitted By
Arunima Barik
(20BCE016)

Guided By
Dr. Vivek Kumar Prasad



Department of Computer Science and Engineering
Institute of Technology
Nirma University
Ahmedabad - 382481

Week wise tasks

Week	Task
Week 1	Setting up the server Setting up the database and uploading existing production data
Week 2	Deploying existing websites on the server Testing each website for firewall access, database access and functionalities
Week 3	Getting familiar with the codebase Identifying the technologies being used and getting acquainted with them
Week 4	
Week 5	Revamping the official website (magma group.in) Improving the frontend and fixing bugs Including newest product launches and blogs
Week 6	
Week 7	MagPort Gathering requirements for the software Analyzing similar softwares to understand better Discussing with team to identify the deliverables of the project
Week 8	Building a rough sketch of the software and admin dashboard Discussing with team to analyze user experience and coverage of requirements Planning out database schema for better data storage and retrieval
Week 9	Start coding for the frontend and backend of the software Making an attractive and user friendly UI
Week 10	
Week 11	Writing APIs for backend services and database access Integrating both to assess complete functionality of the software
Week 11	Testing appearance of website on different devices, dark

	mode and other browsers Testing all APIs using Postman for error codes, database access and data retrieval Pushing all code to GitHub repository Deploying website on server
Week 12	Magma Liquid Understanding current business of liquidation carried out by Magma Analyzing the shift towards sustainable practices and target audience Exploring existing liquidation platforms in the market and features that can help standout from them
Week 13	Developing a basic layout to showcase different services provided Designing a comprehensive platform for factories to manage various assets like - overstocked products, waste raw materials, defective inventory and dead stock Creating synergies to integrate this platform with existing Magma ecosystem
Week 14	Designing user friendly interface for factories and potential buyers Writing APIs to help factories seamlessly list, manage and sell surplus inventory and waste materials Implementing analytics that offer data-driven insights about pricing, bundling and timing of liquidation activities
Week 15	
Week 16	Testing the interface by making dummy liquidation requests with different parameters Checking UI compatibility across devices and browsers Pushing code on GitHub Deploying the software on the server Dealing with post-deployment bugs if any
Week 17	MagPay Understanding the need of easy cross-border payments

	for importers and exporters Having meetings and discussions with third party application owners to understand their product and choose the best one for partnership Testing the third party apps to understand its features and identify how to integrate the same into MagPay Understanding terms and conditions to use the third party APIs
Week 18	Building a prototype from buyer and seller's point of view Integrating user verification systems with the software Understanding international currency exchange rates, escrow payments and countries facilitated by the service
Week 19	Implementing a simple UI for buyers and sellers Integrating the APIs provided by the third party with the help of documentation and discussions with their developers Understanding how user data is being protected by the third party and identifying requirement of additional security
Week 20	
Week 21	Testing on a wider user base to analyze issues that might arise during payments Pushing source code to GitHub Deploying the software on the server Maintaining the software and solving bugs if any post release
Week 22	Ramping up with the projects assigned Documenting relevant stuff as per requirement Checking whether all source code has been uploaded on GitHub

Daily Schedule

1. Stand-up with CEO and COO to discuss progress of the task and solve doubts if any
2. Developing the frontend and backend of the software
3. Testing the backend APIs using Postman
4. Handling bugs and issues if any
5. Discussing progress and project plans with co-interns
6. Updating official website in case of some new product release or blogs
7. Discussing with our partners as per requirement like - server or firewall maintenance, graphics content etc.
8. Participating in informal gaming events on Fridays

Mr. Neal Thakker

Founder and CEO, Magma

DocuSigned by:

14AB55FFC1FA4C7...

Date: 1st Feb, 2024